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Accreditation Report 
BLE Phase 2: Jan 2017 - Dec 2018 
 
Executive Summary 
Blended Learning Essentials is a free suite of online courses for the Vocational Education 
and Training sector to promote effective practice and pedagogy in blended learning. 
 
The courses were run and supported from 2016 onwards by a consortium of partners funded 
by ​Ufi Charitable Trust​. The lead partners were the ​University of Leeds​, the ​UCL Institute of 
Education​, the ​Association for Learning Technology​ (ALT), and ​FutureLearn​. 
 
The ​Blended Learning Essentials​ (BLE) courses are for anyone working in further education, 
skills training, vocational education, workplace learning, lifelong learning or adult education, 
who wants to learn about and implement blended learning.  
 
The course runs were supported by a group of dedicated Digital Champions, connecting 
participants with teaching and training professionals who understand the practical, 
everyday challenges of using blended learning in the sector.  
 
Course participants had a number of ways to gain professional recognition and 
accreditation for participating in the course and as a next step in their professional 
development, detailed in the course ​Accreditation Guide​. These included a FutureLearn 
Statement of Participation; certified CPD hours; accreditation via professional bodies such as 
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ALT and the Education and Training Foundation (ETF); and post-graduate qualifications 
offered by the University of Leeds and the UCL Institute of Education.  
 
This report covers work undertaken during this project phase to develop and promote the 
pathways to accreditation available to course participants. Accreditation work focused on two 
principal strands: liaison with training providers and sector bodies to increase awareness of 
the CPD resource embodied within the courses themselves; and promotion and support of 
the pathways to further professional development contained within the Accreditation Guide.  
 
The large number of course users (over 60,000 sign-ups on the FutureLearn platform) 
evidences the demand for CPD in the sector, and work described in this report further 
demonstrates the need for well-structured and supported routes to relevant and appropriate 
professional accreditation for individuals working with Blended Learning in the VET sector. 
 
Key outcomes of the report include: 
● Evidence of BLE course use by training providers, including post-compulsory PGCE 
course providers; and evidence of impact on learners. 
● Successful progress of BLE course participants to further accreditation, including 
Certified Membership of the Association for Learning Technology (CMALT), a 
rigorous, portfolio-based accreditation in educational technology administered by 
ALT.  
● Increased awareness of accreditation pathways available to VET practitioners 
working with blended learning through promotion by Accreditation Guide partners and 
other sector bodies. 
● Amplification of impact both through public advocacy and through open sharing of 
professional portfolios by course participants who progressed to further accreditation. 
This report is shared by ALT on behalf of the BLE Project under a CC-BY-NC-ND licence.    
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Reporting for Project Board 
This report was compiled sequentially across the period of the project phase, and is now 
ordered chronologically from January 2017 to December 2018, when it was last updated.  
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High level overview and success criteria/deliverables 
 
Delivery date Milestone 
17 Feb 2017 Accreditation plan 
8 Dec 2017 BLE 1 (x2),2 and 3; 
refreshed guide for 
BLE 1 & 2; new 
accreditation 
pathway for BLE 3 
June 2018 BLE 2, 3 and 4 
Dec 2018 All course 
 
 
Other milestones that will impact on the delivery of this work package as for example: 
● March 2017: Curriculum & course design for BLE 3 and 4 
● Sep 2017: BLE 3 production 
● March 2018: BLE 4 production 
 
In addition to the milestones set out above, pathways to accreditation will contribute to the 
following success criteria: 
● Participants have embedded the MOOCs in a variety of provider-based CPD courses 
for the sector, both f2f and online, e.g. the main post-16 PGCE courses in the UK. 
Participation would primarily be through the scheduled course runs; 
● Participants are able to submit evidence of impact with their learners through the 
accreditation pathways; 
● A FutureLearn CPD Program of the four BLE courses once all courses are available 
(March 2018) will be listed on the FutureLearn site. 
 
Approach set out in the PID 
 
Information about accreditation pathways will be included on each course ‘landing page’ and 
on the FutureLearn Program page. The existing guide to accreditation pathways will be 
updated for the existing courses and developed to include individual sections for each new 
course, providing detailed information for participants from each course as well as an 
overview of the opportunities overall. We aim to build a more direct pathway to QTLS 
working in partnership with the Society for Education and Training which will reflect the new 
approach to accreditation recently launched. We will aim to inform how use of digital 




Accreditation will provide an updated guide to accreditation pathways for BLE 1 and 2; 
external liaison and working in partnership with ETF, City & Guilds and ALT as well as 
possible other partners; and new accreditation pathways for the new courses providing 
flexible options for participants within the overall Futurelearn programme.  










Accreditation: set up Dec 2016 - Feb 2017 
Milestone: 25% completion 
 
This initial phase has an emphasis on updating accreditation information for participants and 
planning for the accreditation activities for the project. We also welcome Tom from ALT 
where he manages CMALT and who is now leading on the majority of the accreditation work 
with guidance from Maren.  
Task breakdown 
This table provides an overview of activities planned for this period:  
Activities Start End 
Produce Accreditation 
plan and interim 
updates for BLE 1/2 
12/16 2/17 
Check/update BLE1/2 
course pages/info 12/16 2/17 
Check/update BLE1/2 
course steps/delivery 1/17 2/17 
Interim BLE1/2 updated 
guide for participants 1/17 2/17 
Work package 
management and 
partner liaison  1/17 2/17 
Lessons learned this 
phase 1/17 2/17 
Task breakdown for 
next phase 1/17 2/17 
 
Lessons learned 
Reflecting on the evaluation report from the previous project it seems clear that the broader 
range of pathways we provided worked well and that was reflected in the lower than 
anticipated take up for FutureLearn certificates.  
 
The Evaluation report noted specifically, “take-up of the accreditation pathways is also 
positive, ​15% opted to buy a statement of participation​ and the CMALT pilot, run by ALT, 
was full.”  
  
In relation to the CMALT pilot, the evaluation report further mentioned: “The three teacher 
trainers we interviewed provided evidence of the impact of the course on helping their 
trainees meet their professional development goals in blended learning. In addition, there 
were several other participants who reported they had used the content of the courses to 
help them complete a PGCE or other teacher training qualification. Research projects 
focused on the course were conducted by 2 PGCE students among the interviewees, which 
they were happy to share with us. Another participant was using experience of the course in 
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a CMALT application. One of the PGCE students moved into a teacher training role herself 
after gaining her award, which shows the course’s positive impact on the career progression 
of participants.”  
 
Reflecting further on this in the context of concluding the first phase of the project, the first 
two CMALT BLE participants, Emily Armstrong, Libraries & Learning Manager at the Hull 
College Group and Tharindu Liyanagunawardena, Instructional Designer at the University 
College of Estate Management, achieved the accreditation in October. We have been able to 
share and showcase the portfolios, and a further seven portfolio submissions are currently 
under assessment. Below is a screenshot of Emily’s portfolio which includes as evidence her 




During this phase we have liaised with partners to establish that there are a number of 
changes for both the QTLS and CMALT information in the guide which required updating for 
the first runs of BLE 1 and 2. Other partners who have contributed to previous versions of the 




Accreditation: Feb 2017 - Dec 2017 
Milestone: 50% completion 
 
This phase includes runs of BLE 1 ,2 and 3 and saw the publication of a refreshed guide to 
accreditation pathways for participants from BLE 1 & 2 as well as work to establish the new 
accreditation pathway for BLE 3.  
 
BLE 1 and 2 
In addition to updated materials (in particular the accreditation guide for participants) and 
updating the course content we will be supporting the Digital Champions for BLE 1 and 2. 
We will be using examples from the successful CMALT pilot and the accredited portfolios to 
showcase that accreditation pathway and ALT will run a webinar for interested participants 
as in the previous year. We will also aim to establish similar activities with partners like the 
Society for Education and Training.  
 
Work in this phase will also include a tutor-marked assignment for Digital Champions aligned 
with the new CMALT pilot scheme, which will provide an additional incentive for Champions. 
We will be working in collaboration with the Champions to fully define the assignment 
process, but we currently plan to use one part of the CMALT framework, which has a focus 
on teaching, learning and assessment as a basis. The assignment will enable Champions to 
use their course participation to provide evidence for the assignment and encourage critical 
reflection on their practice. The assignment will undergo peer review in the same way as 
CMALT assessments are usually carried out and feedback will be provided alongside a 
certificate. Champions will then be encouraged to use the assignment as a starting point for 
an accreditation pathway to CMALT or another framework depending on their role.  
 
BLE 3 and 4 
The course development of BLE 3 and BLE 4 will help inform our work to build appropriate 
pathways to accreditation routes for participants in these course. As we have established 
with BLE 1 and 2 we will need to have the course outline and some course materials to 
share with awarding bodies in order to provide them with something to work on. Once the 
evaluation case studies have been published we will also include these as an example of the 
quality and impact of the courses.  
 
All courses 
Embedding BLE in PGCE courses 
WIth the evaluation of phase 1 of the project complete we are now also able to move ahead 
with efforts to embed the BLE courses in PGCE programmes nationally. It has been clearly 
recognised that this is a priority for the funder and one idea we want to explore is to show the 
completion of the BLE materials maps to the accreditation in a post-16 PGCE course. 
As we have seen that the approach modelled at the UCL Institute of Education course is 
successful, we will use that as a starting point to provide guidance and information to other 
providers. The case studies and feedback collected during the evaluation phase will be a 
valuable resource to give providers a sense of the uptake and completion of the course 
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alongside with clear insight into the engagement generated and impact made. This work will 
continue over the duration of this phase of the project.  
FutureLearn Programme 
We are also awaiting an update on the implementation of the FutureLearn programme 
capability to assess how this can be used to improve the accreditation pathways for course 
participants in the long term.  
Working with partners 
Partners will include: Learning & Work Institute, Association of Colleges, Education & 
Training Foundation, AELP, Jisc, individual providers including FE colleges, employers, 
apprenticeship providers and the National Apprenticeship Service, awarding bodies such as 
City & Guilds, policy makers. 
 
Task breakdown 
This table provides an overview of activities which we have undertaken in recent the months:  
Activities Start End 
BLE1/2   
Tutor-marked 




info & liaison for course 
delivery over 2 runs  2/17 12/17 
BLE 3/4   
Liaison with partners 
and development of 
accreditation pathway 
for BLE 3 & 4 2/17 8/17 
Working with awarding 
bodies (e.g. ETF, City 
and Guilds)   
New CMALT pilot 2/17 12/17 
Provide accreditation 
info and liaison for 
course delivery (BLE 3) 8/17 10/17 
All courses   
Work package 
management and 
partner liaison  2/17 12/17 
Lessons learned this 
phase (after each 
completed run) 2/17 12/17 
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Task breakdown for 
next phase 2/17 12/17 
 
Overview 
This phase has seen liaison with accreditation partners to provide updated information in the 
course Accreditation Guide for two runs of BLE 1, the second run of BLE 2, and the first run 
of BLE 3. This included work in advance of BLE 2 in May to incorporate new information on 
the FutureLearn Certificate of Achievement/Statement of Participation in line with the change 
to the FutureLearn pricing model.  
 
Partners were contacted in advance of each course run with the opportunity to provide 
updated or additional information. The Accreditation Guide has been successively updated 
with current information from FutureLearn, the Society for Education and Training (QTLS 
pathway), ALT, CPD Certification Services, UCL Institute of Education, and University of 
Leeds. Conversations are ongoing with potential future accreditation partners including Jisc. 
 
 
Post by Society for Education and Training 
BLE Pathways to CMALT 
During this phase we have launched a new pilot providing dedicated support to BLE 
participants following the CMALT accreditation pathway, with webinars, a Google group, and 
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an increasing number of successful examples available to draw on. Three successful 
portfolios from the CMALT pilot are now accessible through ALT’s Open Register of CMALT 
portfolios. Seven candidates, out of 30 registering as BLE participants, have now gone on to 
achieve CMALT, with a further four portfolios currently being assessed. CMALT is a 
professional accreditation, with only 30-40 awards on average made annually, and the 
uptake among BLE participants both reflects the course’s important role in highlighting and 
meeting demand for meaningful accreditation in the sector, and suggests that this 
accreditation pathway has been appropriately designed and supported. 
 
 
Openly shared CMALT portfolios 
Tutor-marked assignments 
In this phase we also launched a new CPD opportunity for Digital Champions in the form of a 
tutor-marked assignment based on the CMALT framework. Drawing on the increasing 
number of successful models from BLE participants undertaking CMALT, and in consultation 
with Lynne Taylerson and Emily Armstrong, an assignment has been designed based on two 
sections of the CMALT portfolio, covering the constraints and benefits of different learning 
technologies, and an understanding of target learners.  
 
The assignment is marked by CMALT assessors, and DCs completing it receive a digital 
badge. Content from the assignment can be incorporated into, and the badge used as 
evidence in a future full CMALT submission. The opportunity was communicated to DCs and 
a webinar ran in November. There is active interest, with a number of DCs due to complete 
the assignment before Christmas, and another opportunity to run in 2018.  
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Badge gained by DCs completing the assignment 
Accreditation liaison and engagement 
Liaison work during this phase has concentrated on reaching accreditation providers and 
awarding bodies, with particular focus on Post-Compulsory PGCE providers. In collaboration 
with project partners we have produced an Accreditation briefing to share with relevant 
organisations, as well as a case study, on the UCL IoE’s embedding of BLE in their 
Post-Compulsory PGCE training, for sharing with course convenors in institutions providing 
Post-Compulsory PGCE courses.  
 
Existing accreditation partners have been offered opportunities to develop the pathways to 
accreditation in the course Accreditation Guide. The Society for Education and Training have 
publicized the course ​via their website​.  
 
Conversations are ongoing with other potential accreditation partners, including Jisc.  
 
Building on examples of BLE participants’ success in gaining further accreditation, the 
course and accreditation pathways have been promoted at a number of relevant forums and 
events, including presentations by Tom Palmer at the ​Blended Learning Consortium 2020 
Vision Conference​ at Heart of Worcestershire College and Maren Deepwell at the Inside 
Government FELTAG 2017: Embracing Digital Technology in Further Education forum, and 
webinars facilitated by ALT.  
 
A workshop run by Lynne Taylerson and Tom Palmer for FE course coordinators at the 
Trades Union Congress is scheduled for 7 December, to demonstrate how BLE and the 
course accreditation pathways can help them to implement blended learning successfully.  
 
The following Post-Compulsory PGCE providers have been contacted with the UCL IoE case 
study and course accreditation briefing: 
 
Oxford Brookes University 
Nottingham Trent University 
Birmingham City University 




Canterbury Christ Church University 
University of Wolverhampton 
Huddersfield University 
 
University of Portsmouth 
Cardiff University 
Cardiff Metropolitan University 
University of Exeter 
University of Derby 
 
We have followed up with contacts at regular intervals in order to explore interest in 
embedding BLE in PGCE provision, seeking feedback on interest in the course content as 
well as any reasons why the course might not be felt to be a useful resource. The response 
has been disappointing, with most institutions failing to respond to repeated enquiries. Two 
institutions indicated that the information sent would inform internal conversations, but again 
have not volunteered further feedback, either positive or negative, in response to prompts. 
This is reflected on further in the Lessons learned section below.  
 
A number of accreditation providers and awarding bodies have been contacted with briefings 
and course information, including the Federation of Awarding Bodies. There have been 
positive responses from organisations including Knowing How, WhiteHat, Jisc, and the TUC. 
As noted above, a workshop for course coordinators at the TUC will take place on 7 
December 2017, and we anticipate roll-out to their learners as a consequence. Further 
conversations are expected with Jisc around connecting their work with the accreditation 
pathways offered to BLE course participants. 
 
Lessons learned and planning for next phase 
Face-to-face events with course participants and with teachers and trainers in the sector 
continue to underline that the course is well received and perceived by practitioners to meet 
a need for professional development in blended learning. Excellent uptake of the CMALT 
accreditation pathway by course participants, and enthusiasm from DCs for the 
CMALT-based assignment, show that practitioners welcome the opportunities for further 
accreditation and recognition which the course provides. In continuing Accreditation work 
into the next project phase, we should continue to focus on engaging practitioners through 
events and workshops and by showcasing the successful examples we have seen to date.  
 
There are some negative lessons to reflect on in relation to liaison with accreditation 
providers and partners, where the response has been disappointing in proportion to the effort 
expended. Despite repeated attempts to engage Post-Compulsory PGCE providers in 
conversation we have had no feedback about how the UCL IoE case study has been 
received or about perceptions of the course’s usefulness for PGCE training.  
As in other areas of the project, this may be related in part to the impact of the changes to 
the FutureLearn platform, as the knowledge that content will become inaccessible is likely to 
affect interest in embedding it. Going forward, with the academic year fully underway it 
seems unlikely that course convenors will be more disposed to think about curriculum design 
or content during the period covered by phase 3. This does not mean, however, that 
individuals studying for a Post-Compulsory PGCE qualification, or engaged in teaching 
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PGCE courses, are not currently using BLE, and as liaison work continues, efforts can be 
made to capture such instances alongside engaging course providers.  
 
Liaison with accreditation providers has been more successful, with strong interest in the 
course and related accreditation from the TUC, and conversations ongoing with Jisc in 
relation to the possibility of expanding the accreditation pathways currently offered to 
candidates. As noted above, a workshop is taking place at the TUC on 7 December which is 
anticipated to lead to a roll-out to their learners. Again, work during phase 2 has shown the 
importance of face-to-face engagement with relevant constituencies, and resources should 




The importance of having the course outlines and some course materials in good time to 
share with institutions and potential partners has already been established. The course 
mapping for BLE 3 was not available very far in advance of the course run, which may have 
had an impact on efforts to engage accreditation providers. The mapping for BLE 4 is 
already available, and with course materials will allow for timely and relevant liaison in early 
2018.  
 
With BLE 4 focused on digital apprenticeships, accreditation liaison during the next project 
phase will focus on liaising with partners such as the Association of Colleges, the Education 
and Training Foundation, the Learning and Work Institute and Jisc to ensure that we engage 
apprenticeship providers and relevant audiences at events such as the ​AAC Annual 




Accreditation: Dec 2017 - June 2018 
Milestone: 75% completion 
 
The changes in the project milestone dates have extended the duration of this period from 
April to June, increasing the time overall by 2 months.  
 
This phase sees the next run of BLE 2, lessons learned from the run of the first new course, 
BLE 3, in October, and preparations for the launch of BLE 4. 
 
Work in this phase has focused on completing tutor-marked assignments for Digital 
Champions, with another opportunity offered in conjunction with the course run in March; we 
continued to support BLE participants undertaking CMALT; and continued to liaise with 
accreditation providers and awarding bodies. In particular, with BLE 4’s focus on digital 
apprenticeships, liaison has focused on working with partners such as the Association of 
Colleges, the Education and Training Foundation, the Learning and Work Institute and Jisc 
to ensure that we engage apprenticeship providers and relevant audiences. 
 
Task breakdown 
This table provides an overview of activities planned for the coming months:  
Activities Start End 
BLE 2   
Tutor-marked 
assignment for Digital 
Champions  12/17 2/18 
Provide accreditation 
info & liaison for course 
delivery 12/17 2/18 
BLE 3   
Provide accreditation 
info and liaison for 
course delivery 2/18 4/18 
Liaison with partners 
and development of 
accreditation pathways 2/18 6/18 
BLE 4   
Provide accreditation 
info and liaison for 
course delivery  4/18 6/18 
Liaison with partners 
and development of 
apprenticeship-focused 
briefing 12/17 6/18 
All courses   
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Working with awarding 
bodies, e.g. TUC 12/17 6/18 
Work package 
management and 
partner liaison 12/17 6/18 
Lessons learned this 
phase (after each 
completed run) 12/17 6/18 
Task breakdown for 




In this phase the course Accreditation Guide has been successively updated for each new 
course run in collaboration with project and accreditation partners.  
 
Events incorporating promotion of accreditation pathways have been run, including a 
workshop at the Trades Union Congress, and webinars previewing each new course run 
(​BLE 2 overview​, ​BLE 3 preview​, ​BLE 4 preview​).  
 
CMALT-based tutor-marked assignments have been offered for Digital Champions, with one 
successfully completing the assignment. Discounted CMALT registration remains available 
to BLE participants, along with targeted support, and more candidates have gained CMALT 
through this pathway.  
 
Liaison with partners is ongoing, including conversations around digital apprenticeships with 
Jisc, the Learning & Work Institute and AELP to secure promotion of the courses through 
relevant networks. Promotion of accreditation pathways will be included in a series of 
workshops coordinated by Lynne Taylerson over the next phase as well as at the ALT 
Annual Conference in September and the AoC Conference in October. 
 
BLE Pathways to CMALT 
Discounted CMALT registration remains available to BLE participants, and support continues 
to be offered through a dedicated Google group and examples of successful portfolios from 
previous BLE candidates. 12 candidates have now submitted a CMALT portfolio for 
assessment since 2016, with 7 successful candidates and 5 preparing re-submissions. It is 
worth emphasising again that CMALT demands considerable commitment of time and 
labour. The number of candidates coming through the BLE courses has contributed to a 
material increase in the overall proportion of candidates from the FE/VET sector undertaking 
CMALT, and demonstrates the demand for forms of professional accreditation in learning 
technology/blended learning within the sector. Candidates are able to access support and 
resources through ALT, including openly shared portfolios which have made use of the BLE - 





CMALT-based tutor-marked assignments were made 
available to Digital Champions in conjunction with the 
2018 runs of BLE 2 and 3 and with BLE 4. This was an 
opportunity for DCs to draw on their course mentoring 
experience to gain a record of CPD as well as completing 
a section of a CMALT portfolio with feedback from a 
CMALT lead assessor. There was interest from a number 
of DCs, although in the event only one took up the 
opportunity. This candidate successfully completed the 
assignment, and indicated that it represented a welcome 
opportunity in the context of a lack of institutional support 
(their line manager considering that ‘CMALT is not geared 
towards FE’). This is a barrier often reported by learning 
technology professionals working in FE, so it is positive to 
note the opportunities created by the BLE courses.  
 
Tutor-marked assignment listed on  
Digital Champion’s LinkedIn profile 
 
Accreditation liaison and engagement 
Project and accreditation partners have been contacted for updated information, and 
updated versions of the course Accreditation Guide published, in advance of each course 
run in this phase: BLE 2 (February), BLE 3 (April) and BLE 4 (June). The most recent version 
incorporates a further change in the FutureLearn offering, with Statements of Participation no 
longer offered.  
 
Liaison with partners is ongoing. Approaches to post-compulsory PGCE course coordinators 
(as reported in the previous phase) have been followed up. Beyond some expressions of 
interest in the course content, however, there has again been little sign of appetite for further 
conversations on embedding of the course in curricula. Liaison with the TUC resulted in a 
workshop delivered at Congress House in early December, reaching an important audience 
with information on course content and accreditation pathways.  
 




Another strand of liaison in this phase has looked forward to the launch of BLE 4 (originally 
scheduled for March 2018). Conversations with Jisc have focused on synergies with their 
current work on apprenticeships and digital capabilities, including the digital discovery tool. 
We will publish a joint blog post during the next phase promoting BLE 4 on Jisc’s ​Building 
Digital Capability Blog​. The Society for Education and Training continue to promote BLE via 
the Accreditation Guide and ​their website​, and we have liaised with partners including the 
Learning & Work Institute and AELP to secure promotion of the courses through relevant 
networks. Promotion of accreditation pathways will be included in a series of workshops 
coordinated by Lynne Taylerson over the next phase as well as at the ALT Annual 
Conference in September and the AoC Conference in October. 
 
Previous experience has demonstrated the importance of targeted information and resources 
in liaison with potential partners, and work in advance of BLE 4 has included the preparation 
of a briefing document incorporating a more targeted message as well as examples of 
course steps, course mapping, and course evaluation. Valuable feedback has been sought 
from contacts working in training providers such as JTL Training and from partners  which 
may have some wider applicability in terms of the language used around BLE 4 (see 
Lessons learned, below): 
 
How Can This Free Course Help You? 
As an apprenticeship training provider you know all about the challenges and 
constraints you face when compared to full-time FE provision: 
● Workplace assessment: travelling to the apprentice’s workplace or work 
environment and associated time and resource constraints; 
● Accessing learners: apprentices are employed, difficult to get hold of during working 
hours and less accessible than full-time FE students; 
● Engaging employers: they are busy people and not always available when you need 
them. 
Blended learning approaches can help by: 
● taking the learning to the learner, rather than the other way around; 






Briefing for apprenticeship providers, focusing on problems they face and solutions offered by BLE. 
 
Lessons learned 
This phase has again seen an underwhelming return on investment in liaison with partner 
organisations, with persistent efforts required to secure minimal collaboration from relevant 
sector bodies such as AELP. This contrasts with positive feedback from course participants 
and from audiences engaged in face-to-face workshops or webinars. Nevertheless, there 
have been some positive conversations on which to build in coming months, for example 
with Jisc, where we will publish a joint blog post on apprenticeships and BLE 4.  
 
In relation to BLE 4 valuable feedback has been received on the language used to describe 
and promote the course to apprenticeship providers. It has been suggested that a more 
focused message, emphasising how the course can help address the practical challenges 
faced by providers and individual trainers through blended learning approaches, could help 
to engage the intended audience more effectively. We therefore begin the briefing with a 
section on ‘how can this free course help you?’, setting out how the course addresses 
common problems around accessing learners, engaging employers, and managing 
workplace assessment. We will continue to seek feedback and to refine supporting materials 
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such as the course briefing in liaising with individuals and institutions involved in 
apprenticeships delivery over the final project phase. 
 
Accreditation work continues to prove demand for professional recognition among course 
participants, with over 30 registrations for CMALT and 9 successful candidates. As the 
project enters its concluding phase continued support for participants currently seeking 
accreditation, through CMALT or other accreditation pathways, must remain in place, and 
successful examples should be promoted widely. Efforts should also be made to capture 
information about uptake by course participants from course accreditation partners: SET, 





Accreditation: Jun 2018 - Dec 2018  
Milestone: 100% completion 
 
This was the concluding phase of the project which was expanded for an additional 6 
months, and which saw the new course BLE 4 launched and run in June 2018, with new runs 
of BLE 3 from 17 Sep, BLE 4 from 8 Oct, BLE 1 from 29 Oct, and BLE 2 from 3 Dec. 
Task breakdown 
This table provides an overview of activities now completed:  
Activities Start End 
Programme   
Provide accreditation 
info & liaison for course 
delivery 
6/18 10/18 
Liaison with partners 
and promotion of 
accreditation pathways 
6/18 10/18 
BLE 4   
Liaise with 
apprenticeship and 
training providers and 
sector bodies to 
promote course and 
accreditation pathways 
6/18 10/18 





Final Report  6/18 12/18 
 
Work in this phase was planned to concentrate on: supporting tutor-marked assignments 
offered to DCs on the BLE 4 course; supporting remaining BLE participants registered as 
CMALT candidates to submit portfolios for assessment, and building on the growing base of 
models and exemplars for future CMALT candidates with a background in FE and VET; 
liaising with sector bodies and with accreditation and apprenticeship providers to promote the 
courses and accreditation pathways; promotion of accreditation pathways at events including 
the ALT Annual Conference in September and the AoC Conference in November; gathering 
data and feedback from course participants and accreditation partners to inform evaluation of 
the impact of the course accreditation pathways. 
 
All tasks within this work package will be completed before the project end date.  
 
 
Final report and lessons learned 
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In this phase tasks have been completed according to the work package outlined above, with 
a focus on liaison to promote accreditation alongside the full programme launch in 
September, and continuation of support for individuals pursuing further accreditation. 
 
Summary 
Work to develop, promote, and support accreditation pathways has: 
● Promoted engagement with the BLE courses and awareness of CPD opportunities 
and pathways to further accreditation across the sector; 
● Demonstrated the demand for meaningful forms of accreditation among the courses’ 
core audiences, as also illustrated by moves from other sector bodies to develop 
accreditation offerings in digital skills; 
● Achieved demonstrable impact in meeting this demand, particularly in relation to 
ALT’s Learning Technology-specific professional accreditation, CMALT. 
 
 
Accreditation Guide and Accreditation partners 
Partners were contacted in advance of the launch of BLE 4 and the full programme of 
courses beginning in September with the opportunity to provide updated or additional 
information. The Accreditation Guide has been successively updated with current information 
from FutureLearn, the Society for Education and Training (QTLS pathway), ALT, CPD 
Certification Services, UCL Institute of Education, and University of Leeds: see 
https://go.alt.ac.uk/AccreditationGuide 
 
Accreditation Guide partners, including the ETF, promoting the Qualified Teacher Learning 
and Skills (QTLS) accreditation pathway, the UCL Institute of Education, promoting its MA in 
Education and Technology, and the University of Leeds, promoting two Digital Education MA 
courses, were contacted for evidence of uptake from BLE course participants. Regrettably, 
none were able to provide evidence in response to this request. However, there is evidence, 
for example through engagement on social media, of awareness of the accreditation 
pathways promoted through the course Accreditation Guide. Previous evaluation reports 
have documented instances of impact on professional development, for example use of 
course materials by trainee teachers. 
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Pathways to Accreditation Guide partners Twitter engagement 
 
 
Blended Learning Essentials and Digital Skills frameworks 
With reference to the wider impact of the BLE courses on professional practice, the curricula 
have been cited by both Jisc and the ETF in relation to digital skills frameworks currently 
under development, and their influence is evident in edtech focused events being run by the 
AELP (further detail in the Marketing and Engagement project report). As described below, 
the curricula have also been fully mapped to the Association for Learning Technology’s 
CMALT learning technology accreditation framework. 
 
 
Accreditation liaison and engagement 
In this period the launch of the full course programme has been used as a basis for further 
liaison with a number of partners and training providers. 
 
Course information has been shared with and disseminated by organisations and networks 
including AELP, ETF, L&WI, Jisc, and the Digital Innovation Roundtable (a network for 
London-area FE colleges). 
 
The ETF has recently launched its Advanced Teacher Status (ATS), with digital literacy as a 
core component and required skill that ATS practitioners must demonstrate in their portfolio: 
https://set.et-foundation.co.uk/professionalism/ats/​ . The ETF have undertaken to signpost 
the BLE courses from the eportfolio provided for cohorts completing the programme, giving 
candidates the opportunity to complete BLE courses as part of completing ATS.  
 
Course convenors at providers of Post-Compulsory PGCE training (listed above, p. 11) were 
contacted again, in advance of the full programme launch, with relevant briefings on how the 
BLE courses and the resources they contain can be used within their provision, and an offer 
of face-to-face workshops on embedding the courses. As noted previously, the information 
24 
 
has generally been welcomed, but there has been no indication of a willingness to pursue 
further conversations around embedding BLE in Post-Compulsory PGCE course delivery. 
 
During this phase course accreditation pathways have been promoted at events including:  
● Face-to-face workshops run by Lynne Taylerson. 
● ALT Annual Conference in September, including a BLE stand, and a showcase 
celebrating the impact of the courses, with contributions from Digital Champions who 
have undertaken further accreditation, including CMALT, as a result of their 
participation in BLE: 
https://altc.alt.ac.uk/2018/sessions/blended-learning-essentials-showcase/  
● FELTAG forum in September, with keynotes from Maren Deepwell and Bob Harrison. 
● Attendance of Digital Champions at the Association of Colleges Annual Conference 
in November ​http://www.aocannualconference.co.uk/​. 






Demonstrable impact has been achieved through the pathway to CMALT accreditation 
supported by ALT (see ​http://go.alt.ac.uk/2ryCehl​). As described in previous reports, a 
successful pilot group was run in 2016, and a discounted CMALT registration rate has been 
available to BLE course participants thereafter. 33 BLE course participants have registered 
for CMALT, and 11 have gone on to achieve CMALT or Associate CMALT accreditation to 




Candidates for CMALT have been supported by 
provision of a full mapping document, mapping 
the BLE curriculum for all four courses to the 
CMALT portfolio framework; by provision of 
openly-shared examples of successful portfolios 
from BLE participants; by provision of support 
and guidance in the form of a dedicated Google 




Blended Learning Essentials - CMALT mapping 
 
As noted above, CMALT is a rigorous and reflective form of accreditation. The eleven 
successful candidates to have taken this route represent a significant increase in 
representation from the VET sector among CMALT holders, and are testament to the impact 
of the BLE courses in providing motivation, tools, and support for VET practitioners seeking 
further professional development. 
 
A session on ‘Blended Learning Essentials and CMALT’ at the 2018 ALT Online Winter 
Conference, on 12 December 2018 (​https://altc.alt.ac.uk/online2018/programme/​), sees four 
individuals reflect on the impact which gaining CMALT through the BLE course accreditation 





Despite difficulties which have been noted in engaging sector bodies promoting and 
developing their own digital skills offerings, engagement of partners through the course 
Accreditation Guide, and sustained liaison efforts, have resulted in promotion of the BLE 
courses and accreditation pathways across a wide range of relevant networks. Along with 
the engagement and commitment of the Digital Champions, and the work of project team 
members in representing BLE and disseminating accreditation information in a variety of 
contexts, this has contributed to the overall reach and impact of the courses.  
 
BLE 4: Liaison with apprenticeship and training providers and sector bodies 
There have been productive relationships with contacts at apprenticeship or training 
providers, such as JTL Training and the TUC, helping us to develop effective and targeted 
messages to support liaison. There has been welcome engagement from sector bodies, in 
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particular Jisc, who have helped us promote the courses and reach a large proportion of 
relevant audiences. 
 
Reflecting on liaison with training providers overall, while the BLE courses have been 
uniformly welcomed as free resources, there has been less readiness to invest in exploring 
more structured forms of partnership. Training providers may have been willing to 
recommend the courses to learners, but none, for example, responded to the offer of 
face-to-face workshops on embedding BLE in their delivery during this phase.  
Promotion of accreditation pathways 
Previous evaluation reporting, and feedback received in the course of face-to-face or online 
events and via social media, has highlighted many individuals for whom the BLE courses 
have functioned both as a valuable tool in their own right, and as a spur to further 
professional development. 
 
In relation to progression through accreditation pathways signposted in the Guide, the 
absence of evidence available from some accreditation partners makes direct comparison 
difficult. Relatively low uptake of FutureLearn Certificates of Achievements (23 during phase 
4 of the project - see Evaluation report), however, may reflect the value of offering a broader 
range of pathways: as this report documents, the uptake of CMALT by course participants 
was very healthy.  
 
The success of the CMALT pathway suggests an appetite for specific professional 
accreditation for learning technology/blended learning skills in the sector. The support 
offered for VET practitioners to gain CMALT, through the pilot group run by ALT and 
opportunities and support offered to BLE course participants throughout all course runs, has 
resulted in the accreditation of numerous individuals who may not otherwise have pursued 
this form of professional development. Along with the Digital Champions, some of whom 
have either gained CMALT, or taken advantage of tutor-marked assignments offered in 2017 
and 2018, these individuals are eloquent advocates for Blended Learning Essentials in the 
sector, and provide successful examples - with some sharing their professional portfolios 
openly - for others to follow. 
 
For future work we would therefore recommend continued links with professional bodies 
such as ALT who can offer further accreditation to meet demand in the sector. We would 
also recommend early planning on data collection with accreditation partners to better inform 
future development. 
28 
